

SIP Action Plan Outline

(One form for each goal)

School Name: Summit School

Date: March 10, 2006

Principal Name: Lyle Krislock

School Improvement Goal: All Summit School's PCs (not apple/Mac) which are connected to the district's internet server will be accessible via the district's RIS (Remote Install System) -- TECHNOLOGY -- GOAL 2

Rationale: In past years patching of viruses on the computers across the district has impeded the serviceability of the entire system. Improving our part of that system (which would allow patches to be remotely installed automatically) should allow the district tech department to give us improved services which would impact our teachers and students

Activities: Steps to be taken. What will occur?	Who is Responsible?: Who is involved? Who will provide the leadership? Who will do the work?	Timeline: When will this strategy or action begin and end?	Resources Needed: What existing and new resources will be used to accomplish the strategy?	Expected Impact What measurable change will be seen?	Monitoring Effectiveness: For each activity, what formative evidence will be gathered to demonstrate progress?	Evidence of Continuous Improvement Process: (data, narrative, surveys, self-assessment, instructional practices)
Id / map school computers	Mr. Moon	Renewal of this document will be done prior to June 30, 2006	The collection of data from each computer will happen as part of Mr. Moon's tech coordinator responsibilities	Once done planning and effective scheduling of needed services can be done to the computers by the district tech and building	Teachers being moved to different rooms and new teachers; require this to become an ongoing process. Effectiveness monitoring will require that prior to June 30 each year that this document is brought up to date	Mapping document is now available. It needs reviewed yearly to see that it is complete and that needed information is collected.

				tech coordinators. Also licenses can be tracked in a more efficient manner		
Memory increased in the Summit School computers	Jim Breslin (district tech) and Mr. Moon	It began February 2, 2004 and will end upon the end of this improvement cycle. The timing of this depends on how the computers which are first priority in the building are doing and how much time the district tech can spend at Summit School	Memory: Considerable memory was purchased to place in computers when this was Blake Elementary. Therefore this source is being tapped first. Additional memory may need to be purchased or traded for with memory we have which will not be needed for current computers at Summit School	The addition of memory will allow XP and Windows 2000 to be loaded on virtually every PC computer in the building. This will bring all of the PC computers up to the district standard. Our goal is to free up the district tech's time to instead of doing virus patching being able to	The ratio of PC computers connected to the district server which are up to the district standard and can be RIS'ed to those which can not. Memory increase will happen in both PCs and Macs to keep them so they can continue to be connected to the district server. We are aiming at 100% During our past virus attack 1/2006 it became apparent that XP operating systems are superior to others in decreasing tech time to cure this problem. Therefore Summit will increasingly try to change to XP systems. This will be monitored by a ratioing of	Reliability, equitability, and technology in place to meet learning & teaching goals will be the guiding questions to determine ongoing improvement. Note: Summit School is on the list of "Computers for Kids" to receive 24 PCs meeting the state's computer standards in 2006. These will be used to trade out lower standard computers - mainly iMacs -

				help get new services to our students at Summit School thereby increasing student learning	operating systems	
Install Microsoft XP or Windows 2000 on all of the PC computers in the building which are connected to the district server	Jim Breslin (district tech) and Mr. Moon	This began February 2, 2004 and is on the same limitation as above	The above done first and additional time from the district tech	Same as above	Same as above. Any new computers to the building must be 2000 or XP or they will not be accepted	We have met this goal 100%
Obsolete or disconnect computers which can not meet the above goal	Jim Breslin (district tech) and Mr. Moon	This began January 5, 2004 and will end on or before June 30, 2005	Donated computers have been reconditioned to fill in for obsolete computers. So far only one computer has been obsolete	Improved reliability of the Summit School computer inventory. Reliability directly relates to the ability to get computer intimidated students to use them as resources	We have met this goal 100%	There are no computers which are connected to the district server which is obsolete and can not be RISed

Dreams – future goals	Mr. Moon and entire staff	Unknown	<ul style="list-style-type: none"> a. Newest standard computers on teacher desks b. Computer projectors in every room c. Presentors such as Elmo/Samsung in every room d. All computers at or above XP standard e. One platform standard (iMacs obsoleted except Mrs. Amend's computers used for communication products) f. Fibre in building and supporting high speed hubs in place 	Improved reliability and usability of technology aimed at improving student learning and effective teaching	Continual improvement in providing technology to the building. Numbers of all of the mentioned dreams increasing in an equitable manner	<p>Teachers willing to use technology and to have a vision of how it can effect student learning.</p> <p>** Note: This row was included because Mr. Dick Burrill stated during a tech coordinator's meeting that the technology department would be looking at school support thru the eyes of our SIP and student learning</p>
-----------------------	---------------------------	---------	---	---	---	--

Procedures for Evaluating Progress Toward Goal:
Mr. Moon will periodically formulate the performance ratios and report them to the School Improvement Group or to Mr. Krislock

